
  INFRASTRUCUTRE SERVICES COMMITTEE 

 Thursday, January 13, 2022 
Held Electronically 

and Transmitted via the SCRD Boardroom, 
  1975 Field Road, Sechelt, B.C. 

 AMENDED AGENDA 
 

CALL TO ORDER 9:30 a.m.  

AGENDA  

1.  Adoption of Agenda  

PRESENTATIONS AND DELEGATIONS  

REPORTS   

2.  Invitation to Tender (ITT) 2137017 Contract Award for Church 
Road Phase 4B – Construction 
Capital Projects Senior Coordinator 
Regional Water (Voting – A, B, D, E, F, Sechelt) 
 

Annex A 
Pages 1 - 8 

3.  Disaster Recovery Plan-Regional Flooding Events 
Senior Leadership Team 
(Voting – All) 

REPLACE 
Annex B 

pp 9 – 22 

4.  Design, Permitting and Engineering Services for Upgrades to 
McNeil, Chapman, and Edwards Lake Dams – Contract 
Amendment No.1 
Capital Projects Senior Coordinator 
Regional Water (Voting – A, B, D, E, F, Sechelt) 
 

Annex C  
pp 23 - 26 

5.  Request for Proposal (RFP) 2137016 Contract Award Chapman 
Creek Water Treatment Plant (WTP) UV Upgrade – Design, 
Construction and Engineering Services 
Manager, Utility Services 
Regional Water (Voting – A, B, D, E, F, Sechelt) 

Annex D 
pp 27 - 29 

6.  Supply and Delivery of Brass Water Service Fittings Contract 
Term Extension 
Manager, Utility Services 
Regional Water (Voting – A, B, D, E, F, Sechelt) 
 

Annex E 
pp 30 - 33 
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7. Langdale WWTP Remediation Project - Grant Application
Manager, Utility Services
Langdale WWTP (Voting – All)

Annex F 
pp 34 – 35 

7a. Curbside Collection Services Update
Manager, Solid Waste Services 
Regional Solid Waste (Voting – All) 

ADD
Verbal

8. Solid Waste Management Plan Monitoring Advisory Committee
Meeting Minutes of December 21, 2021
Regional Solid Waste (Voting – All)

Annex G 
pp 36 – 38 

COMMUNICATIONS 

9. Raquel Kolof, The Sunshine Coast Farmers Institute Board dated
December 12, 2021

Regarding Request for Stage 4 Water Restriction 
Exemption for Commercial Farmers 

(Voting – All) 

Annex H 
pp 39 - 42 

NEW BUSINESS 

IN CAMERA 

ADJOURNMENT 



SUNSHINE COAST REGIONAL DISTRICT STAFF REPORT 

TO:  Infrastructure Service Committee- January 13, 2022   

AUTHOR:  SCRD Senior Leadership Team 

SUBJECT:  DISASTER RECOVERY PLAN-REGIONAL FLOODING EVENTS 

RECOMMENDATION(S) 

THAT the report titled Disaster Recovery Plan-Regional Flooding Events be received; 

AND THAT the project Debris Removal Chapman Water Treatment Plant Intake is funded 
from [370] Regional Water Operating Reserves with a budget of $15,000; 

AND THAT the project Emergency Repair Watermain Sechelt Airport is funded from [370] 
Regional Water Capital Reserves with a budget of $250,000; 

AND THAT a contract for the Emergency Repair Watermain Sechelt Airport project be 
awarded to Arya Engineering Inc. in the amount up to $240,000; 

AND THAT the delegated authorities be authorized to execute this contract; 

AND THAT the following parks projects be funded as follows: 
• Mahan Trail repair: up to $16,250 funded through [650] Community Parks

Operating Reserves

• Suncoaster Trail sign repair: up to $5,250 funded through [650] Community
Parks Operating Reserves

• Katherine Lake Campground repairs: up to $35,300 funded through [650]
Community Parks Operating Reserves

• Cliff Gilker Planning (Consultant Fees): up to $38,000 funded through [650]
Community Parks Operating Reserves

AND THAT funded through each individual project, a 0.09 FTE for project 
management oversight be approved (one-time funding);

AND THAT the following items be included in the 2022-2026 Draft Financial Plan; 

AND FURTHER THAT these recommendations be forwarded to the January 13, 2022 Board 
meeting. 

BACKGROUND 

On November 15, 2021, the Sunshine Coast Regional District (SCRD) activated an Emergency 
Operations Centre (EOC) in response to localized flooding events experienced in the Region. The 
flooding events caused extensive damage throughout the Sunshine Coast and a staff report was 

ANNEX B
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provided at the December 9, 2021 Board meeting (Attachment A) outlining the response efforts 
and the known financial implications to date.  A subsequent report was to be provided in January 
2022 on total actual response costs and options on recovery plans for SCRD services. 

The focus of this report is SCRD services and infrastructure. Staff continue to provide Disaster 
Financial Assistance information to private property owners impacted by the regional flooding 
event. Building Inspection and Planning Staff are supporting customers with recovery project 
process information, permits and authorizations. The purpose of this report is to: 

1. Provide a status update on the response activities to date; and,  

2. Request decisions on next steps for recovery. It is anticipated that decisions on the 
implementation of recovery plans will be phased / iterative; there will likely be a series of 
reports brought forward as more information is gathered (such as condition reports and 
cost estimates).  

DISCUSSION 

Update on Response Activities 

The exposed water main at the Sechelt Airport remains a work in progress with Emergency 
Management BC (EMBC) approval in place to expend up to $100,000 in response to the event.  
Any incremental staff time and expenditures related to the response efforts to Waste Water 
Treatment Plants have also been approved for up to $30.000. Follow-up is occurring in order to 
ensure all other documentation is completed and submitted to EMBC in a timely manner. There 
are no Expense Authorization Forms (EAF) awaiting approval by EMBC. 

Response efforts in Parks focused on public safety and risk mitigation. Two EAFs were submitted; 
one related to the road repairs at Seaview Cemetery, and the other related to the road repair up 
to Dakota Ridge.  Seaview Cemetery road was repaired but was declined as response and will 
need to be addressed as part of recovery, approximately $3,000.  The Dakota Ridge road repair 
was approved as response, totaling approximately $8,000.  As per the December 2021 report, 
various areas of Mahan Trail, Cliff Gilker Park and Katherine Lake campground along with 
Chaster House and Chaster Pedestrian Bridge remain closed until decisions are made as part of 
recovery planning. 

Status of Recovery Planning 

Scope of Recovery Activities 

• Flooding, mud and debris causing damage to numerous parks, parks infrastructure, foot 
bridges, pathways and trails. 

• Flooding, mud and debris causing damage to a Community Hall; further assessments 
required. 

• Flooding and debris causing damage to campground roads, sites and infrastructure. 

• While the response activities did stabilize the currently exposed primary watermain at the 
Sechelt Airport, additional work is required to ensure the long-term stability of the site. This 
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work will include an aerial assessment on the entire reach of watermain for other areas of 
concern.  

• The basin at the intake for the Chapman Water Treatment Plant intake has filled up with 
debris increasing the risk for future blockages of the intake during future storm events. 
 

Recovery Planning Process and Eligibility for Cost-Recovery 

• Under the BC Emergency Program Act and Compensation and Disaster Financial 
Assistance Regulation, local government bodies can apply for financial assistance for 
damages associated with the repair or restoration of essential materials, structures and 
public works.  

• Local government bodies and First Nations may qualify for up to 80 percent of eligible 
costs that exceed $1,000.  

• Incremental costs related to community recovery that are eligible for financial assistance 
include:  

o Overtime costs for local government staff devoted to recovery efforts  
o Backfilling positions to temporarily cover full-time staff engaged in conducting 

disaster assistance surveys and assessments  

• SCRD has been assigned an EMBC Recovery Officer who will guide and support recovery 
planning. SCRD’s Manager of Protective Services and Emergency Management 
Coordinator have been assigned to the EOC Recovery Unit (a standard EOC role) and 
will be coordinating planning. 

• A formal recovery plan indicating scope of activities and cost estimates will be prepared 
and submitted to EMBC. 

• Eligibility for cost-recovery is governed by EMBC through the Interim Provincial Disaster 
Recovery Framework.  Generally, a maximum of 80% of costs are recoverable. Local 
governments must fund recovery actions “out-of-pocket” and then claim for recovery 
afterwards. This is different from private property owners who can access recovery funding 
support “up front”. 

• Recent work on climate change adaptation and resilience is informing recovery planning. 
Staff are analyzing how infrastructure can be future-proofed. For accounting and cost-
recovery purposes this necessitates being very transparent about like-for-like 
repair/replacement costs versus incremental costs associated with building to a ‘higher 
standard’. While in some cases initial repair/reconstruction costs could be higher, this 
approach aims to reduce total costs of ownership by maximizing lifespan. While this 
approach aligns with SCRD’s Strategic Plan / strategic priorities, there may be service 
level decisions / Board direction required if incremental costs are material. 

Options and Analysis  

Water infrastructure  

Addressing both the listed projects related to water infrastructure are critical for the long-term 
operations of the Chapman Water System. Not addressing any of these items could result in 
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significant disruptions to the provision of treated drinking water to a significant number of users 
on this water system. The remaining work on the exposed watermain site at the Sechelt Airport 
is expected to cost up to $250,000, while the cleaning of the water treatment plant intake could 
cost up to $15,000. Given the criticality of both projects for the operations of the Chapman Water 
System, staff are recommending to fund them both thru the use of reserve funds from the Regional 
Water System and seek the reimbursement of 80% of the actual costs under the Compensation 
and Disaster Financial Assistance Regulation.  

Immediately after the exposed watermain was identified the support from the local geotechnical 
engineering firm Arya Engineering Inc. (Arya) was secured. Staff is confirming the final scope of 
work with Arya for the full remediation of the site in a manner that would significantly limit the risk 
of future slope failures at this site. Staff are recommended to award a contract for this remediation 
work to Arya for up to $240,000. To minimize the impact of this project on the progress of other 
projects of the Capital Projects Division, the scope of work currently discussed with Arya would 
be the vast majority of the construction management for this project.  

Parks Infrastructure 

Initial recovery deliberations included some considerations for enhancements that could mitigate 
damage from a future event.  Additional planning and conversations with the EMBC Recovery 
Officer will continue to contemplate considerations to restore infrastructure in a way that provides 
greater resiliency to future climate driven events.   

The following chart outlines the scope of recovery work required, along with projected costs, to 
return to pre-storm service levels.  

Service / 
Function - 

Asset 

Recovery Planning 
Details 

Projected 
Recovery 

Costs 

Resources 
Required 

Source of 
Funding 

Seaview 
Cemetery  

- Approximately 20m of 
road damage  

 

$3,000 

(includes 
$1,600 for 
Parks 
Project 
Mgmt) 

- Work 
completed 
using existing 
operations 
budget. 

- Will seek 
disaster 
recovery 
funding  

Community 
Parks (650) – 
Mahan Trail 

- Approximately 150m of 
trail damage  

- Restore trail including 
considerations for 
swales and crowning to 
deter water flow 

$16,100 

(includes 
$1,600 for 
Parks 
Project 
Mgmt) 

- Will contract 
out the 
project 

- Impacts to 
procurement 
and Parks 
Project 
Management 

- Parks 
Operating 
Reserve 

- Will seek 
disaster 
recovery 
funding  
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Community 
Parks (650) – 
Suncoaster 
Trail Head 
Signage  

- Entrance archway sign 
base damaged and two 
supporting beams 
require replacement 

$5,250 

(includes 
$520 for 
Parks 
Project 
Mgmt) 

- Will contract 
out the 
project 

- Impacts to 
procurement 
and Parks 
Project 
Management  

- Parks 
Operating 
Reserve 

- Will seek 
disaster 
recovery 
funding 

Community 
Parks (650) – 
Katherine 
Park 
Campground 

- Flooding caused 
excessive erosion of 
major access road 
surface and lower 
campsite area (base of 
19 sites) 

- Recovery planning 
includes excavation of 
drainage channel to 
promote natural 
waterflow and diverts 
from campsites 

$35,300 

(includes 
$3,500 for 
Parks 
Project 
Mgmt) 

- Will contract 
out the 
project 

- Impacts to 
procurement 
and Parks 
Project 
Management 

- Parks 
Operating 
Reserve 

- Will seek 
disaster 
recovery 
funding 

Community 
Parks (650) – 
Cliff Gilker 
Park 

- Damage to 3 of the 9 
bridges; 1 bridge 
replacement and 
significant repairs to 2 
bridges 

- Erosion damage to 
~450m of trail 

- Replacement of up to 7 
signs 

- Drainage damage to 
upper back parking 
area, and playground 
surface 

- Initial course of action 
includes procurement 
of a consultant to 
develop the plans and 
detailed cost estimates   

- Would return to the 
Board once project has 
been designed and cost 
estimates completed  

Estimated 
total cost 
$155,300 

 

 

 

 

 

 

 

Consultant  
$38,000 

(includes 
$3,800 for 
Parks 
Project 
Mgmt) 

- Will contract 
out the 
project 

- Impacts to 
procurement 
and Parks 
Project 
Management 

 

 

 

 

 

 

 

 

 

- Parks 
Operating 
Reserve 

- Will seek 
disaster 
recovery 
funding 
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Community 
Parks (650) – 
Chaster 
House 

- Chaster House 
basement flooded; 
degree of damage 
unknown 

- In the process of 
conducting a Structural 
Assessment to assess. 
Would return to the 
Board with additional 
information and 
recommendations 

- Facility will remain 
closed 

To be 
determined 

 

 

  

Community 
Parks (650) – 
Chaster 
Pedestrian 
Bridge 

- Fast flowing water and 
large debris flooded 
right over the top of the 
bridge causing visible 
extensive damage to 
the bridge abutments, 
attachments and 
fasteners.  Complete 
replacement will be 
required.  

- The bridge exists to 
provide access to the 
Chaster House/park.  

- Staff recommend that 
while the Chaster 
House remains closed, 
so does the bridge.  
Once the future of the 
house has been 
determined, planning 
for the bridge will 
follow.    

- Would return to the 
Board with additional 
information and 
recommendations. 

To be 
determined 

  

 
As noted above, Staff is recommending that the recovery work is completed through contracted 
services for a couple of reasons.  Firstly, and most importantly, this work is not contemplated in 
the 2022 Parks priorities and work planning, and therefore Parks does not have the resources or 
capacity to do this work without significantly compromising current service levels and other 
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priorities. Secondly, any work completed by current staffing is not eligible for any financial 
reimbursement through EMBC.  That being said, some parks resources will be required to support 
the procurement process and project oversight. These costs have been factored into each 
individual project, totaling $9,420 which will fund an additional (one time only) 0.09 FTE.  Staff will 
explore reimbursement for these staffing costs with the Recovery Officer. 

Staff recommend that service levels be restored for the Mahon Trail, Suncoaster Trail signage 
and Katherine Lake Campground.  Work on Katherine Lake Campground needs to begin as soon 
as possible so as not to impact the opening of the campground in the spring.   

Further, Staff recommend that a consultant be retained to develop detailed plans and cost 
estimates to restore service levels at Cliff Gilker Park.   

As planning progresses with Cliff Gilker Park, Chaster House and Chaster Pedestrian Bridge, 
Staff will return to the Board with further information and recommendations.   

Staff will continue to work with EMBC to explore Disaster Recovery Funding options for the above-
mentioned recovery projects.   

Organizational and Intergovernmental Implications  

The project management required to address the exposed watermain at the airport is having some 
immediate impacts on the progress of less urgent projects led by the Capital Project Division.  

Parks projects will involve collaboration with the shíshálh Nation, and in some cases further 
approval by the Ministry of Transportation and Infrastructure.  

Financial Implications 

The water infrastructure projects are proposed to be funded as follows: 

- Debris removal Chapman Water Treatment Plant Intake: up to $15,000 thru [370] Regional 
Water Operating Reserves; 

- Emergency Repair watermain Sechelt Airport: up to $250,000 funded thru [370] Regional 
Water Capital Reserves; and, 

- Total Uncommitted Operating and Capital Reserves for [370] are $2,001,161 and 
$5,093,052 respectively. This doesn’t account for items included in the subsequent ISC 
agenda such as for the Reed Rd mains replacements.  

The Parks projects are proposed to be funded as follows: 

- Mahan Trail repair:  up to $16,250 funded through [650] Community Parks Operating 
Reserves 

- Suncoaster Trail sign repair:  up to $5,250 funded through [650] Community Parks 
Operating Reserves 

- Katherine Lake Campground repairs: up to $35,300 funded through [650] Community 
Parks Operating Reserves; 
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- Cliff Gilker Planning (Consultant Fees):  up to $38,000 funded through [650] Community
Parks Operating Reserves; and,

- Total Uncommitted Operating for [650] is $184,287.

Timeline for next steps or estimated completion date 

Following Board approval of the funding of the various projects, Staff will immediately proceed 
with their implementation.  

As further recovery planning is completed, Staff will return to the Board with additional information 
and recommendations. 

Communications Strategy 

Standard public communications related to service interruptions, temporary closures, re-
openings, etc. will proceed as recovery work progresses. 

STRATEGIC PLAN AND RELATED POLICIES 

n/a 

CONCLUSION 

Flooding events on the Sunshine Coast caused significant damage to SCRD infrastructure 
requiring remediation and repairs to restore items to existing service levels.  Some work is more 
immediate in nature and others require further assessment to help build resiliency to future climate 
events.  Ongoing information and items for decision will be provided to the Board as the recovery 
work continues. 

The SCRD is working with the Province to seek funding from Disaster Recovery, however, due to 
timing and Budget process Staff are seeking approval for some items at this time. 

At this time, funding is required for the Regional Water System and Community Parks.  As other 
sources of funding are unknown at this time it is proposed these be 100% funded from the existing 
services.  It is reasonably expected that portions of these cost will be recoverable, therefore, funds 
will be returned to the reserves.  These items will be included in the draft 2022-2026 Financial 
Plan.  

Attachment A - December 9, 2021 - Financial Update-Emergency Response to Regional 
Flooding Events 

Reviewed by: 
Manager Finance X – T. Perreault 
GM X – S. Gagnon 

X – R. Rosenboom 
Legislative 

CAO X – D. McKinley Other X- G. Parker
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SUNSHINE COAST REGIONAL DISTRICT STAFF REPORT 

TO:  SCRD Regular Board Meeting, December 9, 2021    

AUTHOR:  Tina Perreault, Chief Financial Officer   

SUBJECT:  FINANCIAL UPDATE-EMERGENCY RESPONSE TO REGIONAL FLOODING EVENTS 

RECOMMENDATION(S) 

THAT the report titled Financial Update-Emergency Response to Regional Flooding 
Events be received; 

AND THAT the SCRD continue to work with Emergency Management BC on 
reimbursements toward response costs; 

AND FURTHER THAT a subsequent report be provided in January 2022 on total actual 
response costs and options on recovery plans for SCRD related services. 

BACKGROUND 

On November 15, 2021, the Sunshine Coast Regional District (SCRD) activated an Emergency 
Operations Centre (EOC) and received a thorough status report as to localized flooding events 
experienced in the Region.  

The damage caused by these flooding events spanned the entire Sunshine Coast, took out 
complete sections of roads, compromised normal operation of water and wastewater treatment 
facilities, exposed both low pressure and high-pressure natural gas lines, flooded numerous 
private properties, roads, campgrounds and Provincial and SCRD park lands. This resulted in a 
number of actions by several provincial, health and local authorities as well as utility services 
such as BC Hydro and Fortis.  

For the SCRD, several services were impacted causing service delivery, human resource and 
financial implications. The focus has been to address critical or emergency response activities 
and recovery options are being developed for future consideration by the Board.   

The purpose of this report is to provide a status update on the financial implications related to 
the response activities to date and next steps for future recovery.  

DISCUSSION 

Emergency operation response activities generally involved the coordination of the various 
jurisdictional authorities, focusing on public safety and protection of critical public infrastructure.  
EOC related activities for the regional flooding events included some of the following: 

• Declaration of a State of Local Emergency

• Evacuation alerts for 14 properties

Attachment A
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• Evacuation orders for two properties 

• Procurement and provision of sand and burlap sand bags.  

Additionally, the following SCRD water and wastewater infrastructure was damaged by the 
flooding, requiring immediate repairs: 

• Damage assessments on multiple SCRD assets including pump stations and water 
infrastructure 

• Emergency operations of Chapman Water Treatment Plant, including round the clock 
staff attention to removing debris from the intake at Chapman Creek. 

• Emergency operations of six wastewater treatment facilities 

• Emergency works in Soames creek to prevent further damage to Granthams pump 
station due to erosion.  

• Two watermain repairs due to road washouts and subsequent boil water advisories, 
affecting hundreds of properties, signs, deliveries and associated radio ads 

• Chartering a helicopter and contracted professional to assess the condition of the three 
local dams used for community water supply 

Finally, the following park areas and infrastructure were damaged by the flooding: 

• Mahan trail – a section of trail experienced severe erosion due to overland flooding. 

• Chaster House – the park land around the house and the house basement was flooded. 
House is surrounded by ~6-8 inches” of mud and debris.   

• Chaster Pedestrian Bridge – extreme high water and floating debris flooded over the 
bridge.  There is visible damage to bridge abutments, footings, attachments, fasteners 
and an initial assessment anticipates a new bridge will most likely be required.  

• Cliff Gilker Park – high water levels throughout the park severely damaged at least 3 of 
the 9 bridges as well as several sections of trail.   

• Katherine Lake Campground and park area – overflow of the creek inside the park 
caused excessive erosion of the roads and damage to several of the campsites.   

• Seaview Cemetery road – overflowing ditches caused pooling of water and erosion of 
the road surfacing.   

• Suncoaster Trail head signage – high water caused damage to the base of the main 
entrance archway sign at the trailhead. 

• Forest Service Road to Dakota Ridge – overflow from ditches and side roads caused 
excessive erosion of more than 250m of the road along a 9km stretch.  
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The SCRD Transit service was also interrupted by road closures and many routes had to be re-
routed.  

Organizational and Intergovernmental Implications  

At the onset of the emergency, the SCRD’s EOC had participation from the shíshálh Nation, 
Fortis BC, Ministry of Transportation and Infrastructure Services (MOTI), Capilano Highways, 
Sunshine Coast RCMP, TELUS, Vancouver Coastal Health, BC Hydro, Search and Rescue, BC 
Ambulance Service and BC Parks.  

On December 2nd, with improved weather conditions, the SCRD cancelled the State of Local 
Emergency and lifted the evacuation alerts and orders. The EOC remains active at Level 1 at 
this time and we are shifting from response to recovery.  

Financial Implications 

Up to the time of this report, the following response related activities and estimated 
expenditures have occurred to date: 

Service/function Response expenses 
incurred to date: 

Estimated 
‘up-to’ costs 

to be 
incurred: 

Source of 
Funding: 

EMBC 
Reimbursement 

Approval: 

Emergency 
Operations 
Centre [222]:  

Regular and 
incremental staff time: 

$20-30,000 Possible 
2022 
Taxation & 
EMBC 

Typically, 
incremental 
costs are 
covered and 
amounts are yet 
to be to be 
determined.  

Regional Water 
[370] 

Incremental staff time, 
parts and contracted 
services 

$147,500 
 
 
 

Base 
operating 
budget 

TBD 

WoodCreek 
Wastewater 
Plant [330] 

Incremental staff time No additional 
incremental 
costs. 

Base 
operating 
budget 

TBD 

Lee Bay 
Wastewater 
Plant [386] 

Incremental staff time No additional 
incremental 
costs. 

Base 
operating 
budget 

TBD 

Square Bay 
Wastewater 
Plant [387] 

Incremental staff time 
and contracted services 

$11,204 
 

Base 
operating 
budget 

TBD 
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Canoe   
Wastewater 
Plant [389] 

Incremental staff time No additional 
incremental 
costs. 

Base 
operating 
budget 

TBD 

Merrill Crescent 
Wastewater 
Plant [390] 

Incremental staff time 
and contracted services 

$1,890 
 

Base 
operating 
budget 

TBD  

Curran 
Wastewater 
Plant [391] 

Incremental staff time 
and contracted services 

$10,305 Base 
operating 
budget 

TBD 

Cemetery [400] Incremental staff time 
and contracted services 
to repair road - $2,430 

No additional 
costs 
anticipated. 

Base 
operating 
budget 

TBD 

Rural Planning 
[504] 

Expedited service to 
property owners whose 
property was 
threatened by the 
emergency – 
approximately 50 hours 
of staff time 

No additional 
incremental 
costs.  

Base 
operating 
budget 

Not 
reimbursable 

Building 
Inspection [520] 

Expedited service to 
property owners whose 
property was 
threatened by the 
emergency; rapid 
damage assessments 
(4) – approximately 50 
hours of staff time, 
mileage 

No 
incremental 
costs; 
supported by 
base 
operating 
budget 

Base 
operating 
budget 

Not 
reimbursable 

Community 
Parks [650] 

Incremental staff time 
required to assess 
damage and close off 
park areas and 
infrastructure damaged 
by the storm – staff time 
and mileage ~$2,775 

 

Chaster House –
incremental staff time to 
assess damage and 
close off area as well as 
fans/dehumidifier/heater 
to dry out the basement 

No additional 
response 
expenses 
anticipated – 
recovery 
costs TBD 

 

No additional 
response 
expenses 
anticipated – 
recovery 
costs TBD 

Base 
Operating 
budget 

 

 

 

Base 
Operating 
budget 

Not 
reimbursable 
(not an essential 
service) 

 

 

Not 
reimbursable 
(not an essential 
service)  
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and avoid further 
deterioration ~$3,000. A 
structural assessment 
will be conducted to 
determine integrity of 
the building to inform 
recovery planning – 
incremental staff time 
plus engineering costs 
of ~$7,300. 

 

 

 

 

Dakota Ridge 
[680] 

Incremental staff time 
and contracted services 
to repair road ~$9,500.  

No additional 
costs 
anticipated. 

Base 
Operating 
budget 

Staff time not 
reimbursable, 
but contracted 
services has 
been approved 
for 
reimbursement 
(~$9100). 

 

At this time, there are no requests for Financial Plan Amendments.  Most response efforts and 
costs have been covered through existing operations or capital budgets for unanticipated 
emergency repairs. Once final costs and year-end process has been completed, any service 
that may incur a deficit will be presented with options for how funding.  Every effort will be made 
to recover recovery expenses through EMBC. The only service of concern is the Merrill 
Crescent Wastewater Plant [390] which has limited reserve balances to cover cost over-runs.   

Timeline for next steps or estimated completion date  

At this time, response activities have all but ended with the outstanding need to have all 
documentation completed and submitted to PREOC / EMBC still in need of attention.  The focus 
now shifts from response, wherein EMBC approved activities cover 100% of all incremental 
costs, to that of recovery, wherein approved recovery activities may qualify for 80% 
reimbursement.   

Some activities are able to commence immediately but a full return to pre-event conditions is 
likely to extend through the first Quarter of 2022, if not longer.  

Recovery plans and projected costs for non-essential services such as parks will be brought 
forward to the Board for further deliberation in Q1 2022.  Until such time, various areas of 
Mahan Trail, Cliff Gilker Park, and Katherine Lake campground along with Chaster House and 
Chaster Pedestrian Bridge will remain closed.  Staff will continue to explore possible 
reimbursement options for recovery costs (e.g. disaster relief funding). Decisions on the 
implementation of recovery plans that have a financial impact on the organization will be 
required by the Board.  
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Communications Strategy 

The SCRD also provided 26 formal news release updates to the public and utilized social 
media, radio and signage to ensure the public were aware of issues such as boil water 
advisories and evacuation alerts.  

The SCRD has provided consistent communication throughout this emergency with the public. 
This communication has been delivered on a number of platforms. Future work and expense as 
a result of the localized flooding event will be communicated with the public once the extent of 
this work is known.   

 
STRATEGIC PLAN AND RELATED POLICIES 

n/a 

CONCLUSION 

On November 15, 2021, the SCRD activated an Emergency Operations Centre to respond to 
the localized flooding events experienced in the Region.  

For the SCRD, several services were impacted causing service delivery and resource 
implications.  The immediate emergency response activities have been addressed and recovery 
options are being developed for future consideration by the Board in January/February 2022.   

 
Reviewed by: 
Manager  Finance  
GM X - R. Rosenboom 

X – S. Gagnon 
X – I. Hall 

Legislative  

CAO X – D. McKinley Other - HR X – G. Parker 
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